
08-OCT-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 49 

STPP-STPHS-STPE 35-1(10)0

NH 5-2(145)85

STPP 6-1(76)62

STPP 6-1(114)0

STPP 6-1(116)15

INTERSECTION IMPROVEMENT-ST RE

ROLLINS - NORTH & SOUTH

WEEKSVILLE - WEST

IDAHO LINE - EAST

NOXON - E & W

4758

5969

2014

6197

6198

010

145

076

114

116

000

000

000

000

000

620

181

140

183

183

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

REHAB OF THE INTERSECTION MT H

OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

SEAL & COVER

SEAL & COVER

08/18/05

04/09/07

10/03/05

03/10/08

03/10/08

10/03/05

05/15/07

11/14/05

06/12/06

11/19/07

04/03/07

02/19/08

    633,408

  2,735,640

  4,940,718

    435,281

    275,592

     719,103

   2,318,116

   5,387,494

     402,745

     256,723

    133,184

          0

    463,826

          0

          0

     897,345

   2,699,996

   6,710,328

65

45

150

25

25

12

0

7

0

0

     107,865

     257,103

     484,874

      45,223

      28,802

     150,990

     257,103

   1,044,029

     158,915

     154,657

   1,184,825

      20,148

      13,193

     894,694

   2,434,317

   6,573,088

     366,963

     245,603

District 1 - Missoula

02805

03107

04205

04208

04208

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO.,INC.    

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

    852,287

  2,318,116

  5,851,320

    402,745

    256,723

     77

     45

    157

     25

     25

100

90

98

91

96

105

60

113

45

46

53

73

15

96

96

17.8

6.4

18

5.5

5.4

2

Contract Totals for :

Proj. Count:
     710,873

    659,468

           0

     659,468

     659,468     612,566

      74,025

93 5.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04208

% %

TIED

TIED

     25

      0

     25

96 %45 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      33,341

$

$

      74,025$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

LAKE                

SANDERS             

SANDERS             

SANDERS             

Days

P

P

P

P

P

00035

00005

00006

00006

00006

.07

85

64.9

0

14.7

.089

93

68.7

14.7

22.9

.019

8

3.8

14.7

8.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

12.903

6.129

23.71

13.226

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WOSOBA-LEROY (U0342)

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-1280

406 444-7824

406 444-7634

406 523-5846

406 523-5846

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING



08-OCT-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPP 6-1(118)50

STPP 35-2(11)8

NH 1-1(68)27

NH 5-2(118)93

HSIP 0002(760)

THOMPSON FALLS - URBAN

ST REGIS CUTOFF

ROCK SCALING-WEST OF LIBBY

ROCK SLIDE - SOUTH OF LAKESIDE

2002 - DISTRICT 1 - GUARDRAIL

6199

6200

4489

3342

5359

118

011

068

118

760

000

000

000

000

000

183

183

310

310

310

ENT MARKINGS

ENT MARKINGS

CALING,TRIM BLASTING

NG,ROCKFALL BARRIERS

MILL,FILL,SEAL & COVER & PAVEM

MILL,FILL,SEAL & COVER & PAVEM

ROCKFALL BARRIERS,ROCK BOLTS,S

ROCK BOLTS,SCALING,TRIM BLASTI

GUARD RAIL & DELINEATION

03/10/08

03/10/08

02/05/07

02/05/07

12/17/07

04/16/07

04/16/07

03/27/08

05/05/08

    201,186

    594,458

    989,140

    216,340

    270,646

     171,663

     526,889

     696,216

     159,336

     229,865

          0

          0

          0

          0

          0

     192,790

     610,000

     913,740

     225,000

     250,040

30

30

100

100

25

0

0

0

0

0

      19,279

      59,133

     123,336

      26,484

      18,389

      25,063

      59,133

     292,397

     160,000

      55,009

      17,544

      41,690

     288,655

     142,162

      49,054

     152,233

     523,131

     737,004

     216,766

     218,100

District 1 - Missoula

06208

06208

10405

10405

10C07

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

AIS CONSTRUCTION COMPANY      

AIS CONSTRUCTION COMPANY      

OMO CONSTRUCTION INC          

    171,663

    526,889

    696,216

    159,336

    229,865

     30

     30

    100

    100

     25

79

86

81

96

87

70

71

99

89

89

97

97

105

105

68

11.5

8

39.2

65.6

22.5

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     795,644

   1,205,480

    698,552

    855,552

           0

           0

     698,552

     855,552

     802,790

   1,138,740

     675,364

     953,770

      78,412

     149,820

84

84

8.8

45.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%
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%
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$

$

$
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$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06208

10405

%

%

%

%

TIED

TIED

TIED

TIED

     30

    100

      0

      0

     30

    100

97

105

%

%

70

95

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      59,234

     430,817

$

$

$

$

      84,196

     452,397

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SANDERS             

SSANDERS            

LAKE,LINCOLN        

LAKE,LINCOLN        

POWELL,SANDERS 

Days

P

P

P

00006

00035

00001

50.2

7.7

20.4

51.4

21.4

27

1.2

13.7

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.935

22.097

10.645

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

ULBERG-IVAN (U9228)

406 444-7824

406 444-7824

406 523-5830

406 523-5830

406 444-6217

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 473-1(5)0

MT-NHTSA-NH 7-1(86)49

NH-MT 7-1(88)66 F

SLIDE CORRECTION - N OF CONNER

HAMILTON - NORTH OF WOODSIDE

STEVENSVILLE WYE - N & S

6410

2015

2016

005

086

088

000

000

001

140

130

130

,PMS OVERLAY,DRAINAGE

SCAPE,BRIDGE

STRUCTURES

SLIDE REPAIR,EXCAVATION,GRAVEL

GRADE,GRAVEL,PMS,DRAINAGE,LAND

GRADE,GRAVEL SURF,STORM DRAIN,

09/10/07

11/09/07

03/10/08

09/17/07

07/29/08

  1,677,605

 15,081,162

 11,488,029

     518,211

  15,751,937

  11,475,890

          0

          0

          0

     627,584

           0

           0

45

180

160

0

0

0

      58,169

   1,060,423

   1,022,522

     163,172

           0

           0

     155,158

     723,582

     451,457

     564,636

  14,453,167

   7,938,251

District 1 - Missoula

02807

05B07

08108

PUMCO INC                     

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

    518,211

 15,751,937

 11,475,890

     45

    180

    160

90

92

69

95

68

44

91

79

76

27.5

5

5.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

10

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

56.219

2.83

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  11,292,409

  28,246,796

  10,868,150

  27,746,038

$

$

     597,010

           0

$

$

  11,465,160

  27,746,038

$

$

  13,158,707

  27,855,411

$

$

  12,361,899

  22,956,054

   1,170,488

   2,141,114

94

82

%

%

16.8

5.8

%

%

182

185

BENDA, JOHN         

BENEDIK, TOM        

    440

    385

     19

      0

    459

    385

59

79

%

%

98

59

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,070,843

   1,330,197

$

$

   2,117,749

   2,246,117

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

Days

Days

S

P

00473

00007

.25

65.96

.75

68.29

.5

2.33

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

3.758

MI

MI

MI

KM

KM

KM

90.676

4.564

MI

MI

KM

KM

PRIEBE-GABE (U2177)

MALONE-KEVIN (U0723)

406 444-5446

406 444-9369

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 487-1(9)4

MT-CM 15(50)

NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SFCP 1-2(144)125

BIG MOUNTAIN ROAD

BIKE/PED PATH - WHITEFISH

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

KALISPELL - NE

1436

4922

1744

4284

2038

5718

009

050

122

006

071

144

000

000

000

000

001

000

140

620

130

181

110

180

NING WALLS

ING,STORM DRAIN

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

GRADE,GRAVEL SURFACE,PMS,RETAI

BIKE/PED PATH,DECORATIVE LIGHT

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

MILL,FILL,SIGNAL

11/13/06

12/17/07

04/05/06

11/24/03

05/07/07

03/10/08

04/02/07

04/14/08

04/20/06

05/03/04

05/23/07

05/06/08

10/08/04

05/11/05

 10,259,118

  2,515,397

 13,729,755

  1,231,676

  6,330,531

  1,977,708

   9,745,595

   1,698,813

  18,129,389

     985,315

   5,195,701

   1,483,853

    457,964

          0

    411,343

          0

          0

          0

  10,965,001

           0

           0

           0

           0

           0

215

60

240

60

0

75

18

0

9

0

0

0

     771,133

     169,881

   1,812,939

      78,825

     516,985

     133,247

     855,264

           0

           0

           0

           0

           0

     840,254

      67,772

   1,230,265

      94,210

     365,652

      63,811

  10,017,891

   1,631,794

  18,463,447

     976,489

   5,248,466

   1,625,200

District 1 - Missoula

01906

01C07

02B05

07B03

08407

11108

M A DEATLEY CONSTRUCTION INC  

SANDRY CONSTRUCTION COMPANY   

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

SCHELLINGER CONST CO INC      

 10,203,559

  1,698,813

 18,540,732

    985,315

  5,195,701

  1,483,853

    233

     60

    249

     60

      0

     75

91

96

102

99

101

110

98

40

68

120

71

48

95

133

95

19

8.4

4.2

6.7

9.6

7

3.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

S

S

P

S

P

P

00487

00487

00005

00486

00005

00001

2.6

.39

31.4

1.9

108.8

124.7

7.1

2.6

36.8

12.2

116.6

129.3

4.5

2.21

5.4

10.3

7.8

4.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

3.565

8.71

16.613

12.581

7.419

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

NORDHAGEN-BLAIR (U6573)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

SALYARDS-WADE (U7713)

406 444-6250

406 444-9128

406 444-9200

406 444-6228

406 444-7634

406 444-7824

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCP 1-2(148)124

UPP 6713(2)

NH 5-3(98)115

SMP 4599(03)

NH 5-2(121)27

EVERGREEN FIRE DEPT SIGNAL

MERIDIAN RD - US 2 TO 7TH ST W

GRANDVIEW - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

6491

6254

6193

4973

1744

148

002

098

003

121

000

000

000

000

000

410

181

180

999

130

ERLAY,SEAL & COVER

ERLAY,SEAL & COVER

NTERPRETIVE CENTER

MILL,FILL,SIGNAL

COLD MILLING,PLANT MIX SURF.OV

COLD MILLING,PLANT MIX SURF.OV

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

03/10/08

03/10/08

03/10/08

07/18/02

04/05/06

05/06/08

04/21/08

04/21/08

08/26/02

04/24/06

09/30/08

09/30/08

10/09/02

12/23/02

     67,711

    281,388

  1,300,554

    348,464

 14,257,910

      32,060

     223,094

     976,025

     279,475

  18,236,642

          0

          0

          0

          0

    574,115

           0

           0

           0

           0

           0

75

0

0

0

240

0

0

0

0

24

       2,881

      22,309

     109,547

      27,948

   1,823,964

           0

           0

           0

           0

           0

       3,198

      22,361

      55,406

           0

   1,245,284

      29,628

     222,286

     959,301

     281,033

  18,954,099

District 1 - Missoula

11108

13208

13208

18602

26106

SCHELLINGER CONST CO INC      

KNIFE RIVER - KALISPELL       

KNIFE RIVER - KALISPELL       

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

     32,060

    223,094

    976,025

    279,475

 18,810,757

     75

      0

      0

      0

    264

92

100

98

101

104

111

100

51

0

68

19 10.8

10.1

5.8

6.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,045,419

   1,581,942

  1,515,913

  1,199,119

           0

           0

   1,515,913

   1,199,119

   1,515,913

   1,199,119

   1,654,828

   1,181,587

     136,128

     131,856

109

99

4

6.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

11108

13208

%

%

%

%

TIED

TIED

TIED

TIED

     75

      0

      0

      0

     75

      0

19

0

%

%

49

59

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      67,009

      77,767

$

$

$

$

     136,128

     131,856

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

LAKE                

Days

P

U

P

P

00001

06701

00005

00005

123.3

0

114.8

0

26.71

124.3

2.033

117

0

31.39

1

2.033

2.2

0

4.68

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.613

3.279

3.548

0

7.548

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

406 444-6217

406 523-5846

406 444-6228

406 444-9200

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



08-OCT-08  MONTANA DEPARTMENT OF TRANSPORTATION 
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NH 5-2(128)28

SFCP 65-1(4)0

IM 90-1(175)23

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

HENDERSON - EAST

1744

4953

2703

128

004

175

000

000

000

111

181

231

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

CH WORK

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

BRIDGE REHABILITATION & APPROA

04/05/06

05/05/03

03/10/08

04/24/06

10/14/03

05/05/08

10/22/04

05/11/05

  1,184,139

     62,604

  7,886,422

   1,744,803

      59,215

   8,599,626

-     4,850

          0

          0

           0

           0

           0

240

90

0

0

0

0

     174,480

       5,329

   1,158,369

           0

           0

           0

     112,440

       7,787

     293,475

   1,723,687

      54,509

   5,348,704

District 1 - Missoula

26106

26403

11208

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

MORGEN & OSWOOD CONSTRUCTION C

  1,739,953

     59,215

  8,599,626

    240

     90

      0

99

92

62

64

146

25

101

6.5

14.3

5.5

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     569,265

  20,550,710

  19,981,445  20,677,786

   1,998,444

103 6.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 44.953
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  53,546,955

26106

  58,789,980$

   1,438,572$

  60,228,552$

  60,009,386$  60,187,830

   5,649,468

100

%

% 6.8 %

%

193 CYR, MARK           

TIED

    240

     24

    264

0 %68 %

    980

     51

  1,031

56%72%

$

$

$

$

$

$

$

$

$

   1,357,724

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   4,108,440$

   5,733,599$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

MINERAL             

Days

Days

P

P

I

00005

00065

00090

28

0

22.9

28

.23

28

0

.23

5.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.371

8.226

MI

MI

MI

KM

KM

KM

72.505

MI

KM

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

MENDS-NIGEL (U5938)

406 444-7634

406 523-5824

406 444-9221

E

E

E

MI

MI

KM

KM

MI

MI

MI



08-OCT-08  MONTANA DEPARTMENT OF TRANSPORTATION 
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STPU 8107(17)

BR 24-1(62)0

STPX 32758(5)

IM 90-2(112)119

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

MISSOULA AIRPORT ROAD

ROCK CREEK INTERCHANGE-E & W

5964

6437

4691

5968

017

062

005

112

000

000

000

000

232

221

150

180

ETOUR ROAD CONST.DESIGN BUILT

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

OVERLAY & WIDENING

MILL,FILL,SEAL & COVER

02/06/06

08/06/07

11/13/06

04/09/07

05/01/06

10/02/07

05/01/07

09/25/07

06/24/06

04/25/07

    116,000

  7,098,000

  2,429,972

  3,884,905

      85,440

   7,098,000

   2,358,206

   3,333,772

          0

          0

    284,872

          0

      97,104

           0

   2,970,455

   4,515,035

60

0

60

90

0

0

10

0

       8,544

     849,135

     236,120

     371,079

       1,689

           0

     356,455

     260,000

       1,689

     324,921

     388,381

     218,520

      87,560

   6,024,751

   2,592,777

   4,005,080

District 1 - Missoula

14A05

DB807

04106

04307

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

     85,440

  7,098,000

  2,643,078

  3,333,772

     60

      0

     70

     90

90

85

87

89

100

38

109

84

55

109

114

1.9

5.4

15

5.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.69
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,100,422

  15,783,066$

           0$

  15,783,066$

  15,794,730$  11,461,015

   2,016,048

73% 5.4 %

183 HEMBREE, TAMI       
     60

      0

     60

55%31%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     620,085$

   2,009,193$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@mt.gov

bmaart@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL,MISSOULA

MISSOULA            

MISSOULA            

GRANITE,MISSOULA

Days

Days

U

P

X

08107

00024

32758

1.51

.3

.95

1.6

.8

2.74

.09

.5

1.79

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.145

.806

2.887

MI

MI

MI

MI

KM

KM

KM

KM

9.177

MI

KM

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

SALYARDS-WADE (U7713)

406 523-5846

406 523-5830

406 444-7824

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009
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STPP 7-2(39)91

CM-STPU 0002(693)

IM 90-2(117)106

IM 90-3(99)163

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

MISSOULA - BONNER

GOLD CREEK - EAST AND WEST

4783

2418

6191

6192

039

693

117

099

000

000

000

000

180

510

183

183

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

SEAL & COVER

SEAL & COVER

11/15/04

11/15/04

03/10/08

03/10/08

03/04/05

03/04/05

06/03/08

06/03/08

11/22/05

11/22/05

09/15/08

09/15/08

    928,885

  2,885,920

    428,006

    510,413

     968,997

   2,888,911

     383,010

     434,378

     75,191

-    14,332

          0

          0

   1,105,888

   3,135,400

     666,775

           0

120

120

25

25

5

0

0

0

     116,280

     346,669

      42,969

      48,782

     157,315

     630,000

     120,020

           0

      91,686

     697,635

      39,641

      28,469

   1,123,351

   2,994,285

     569,719

     417,999

District 1 - Missoula

06704

06704

12108

12108

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,044,188

  2,874,579

    383,010

    434,378

    125

    120

     25

     25

102

95

85

96

58

111

33

58

96

96

8.2

23.3

7

6.8

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   3,814,805

     938,419

  3,857,908

    817,388

      60,859

           0

   3,918,767

     817,388

   4,241,288

   1,101,153

   4,117,636

     987,718

     462,949

      91,751

97

90

19.2

6.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 17.45
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,068,101

06704

12108

  10,367,274$

     345,731$

  10,713,005$

  12,827,931$  11,703,211

   1,161,899

91

%

%

% 12.5 %

%

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

TIED

    120

     25

      5

      0

    125

     25

0

96

%

%

100

40

%

%

    295

     15

    310

65%93%

$

$

$

$

$

$

$

$

$

$

$

$

     789,321

      68,110

$

$

$

$

     787,315

     168,802

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,464,332$

   1,572,572$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA,POWELL

MISSOULA,POWELL

Days

P

I

I

00007

00090

00090

90.96

105.6

162.6

93.02

109.2

172.6

2.06

3.6

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.323

5.806

16.129

MI

MI

MI

MI

KM

KM

KM

KM

28.145

MI

KM

STACK-SHANE (U2026)

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

406 523-5830

406 444-7824

406 444-7824

E

E

E

MI
KM

MI

MI

MI

MI
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NH 5-2(124)56

NH 5-2(123)48

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

STPS 354-1(18)1

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

SPRING CREEK RD-MINESINGER TRA

MUD CREEK STRUCTURES

POLSON - EAST

POLSON-SOUTH

ASHLEY CREEK - KALISPELL

1744

1744

1744

4036

6202

1012

124

123

142

020

018

066

000

000

000

000

000

000

130

130

130

140

183

130

FACING,SEAL & COVER,LIGHTING,I

AIN,ELECTRICAL,WILDLIFE CROSSI

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE,GRAVEL SURF,PMS,STORM DR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

08/06/07

02/06/06

12/13/04

03/10/08

02/09/04

04/19/05

09/04/07

05/22/06

02/02/05

07/15/08

03/16/04

10/12/06

05/21/08

10/12/06

09/06/06

01/03/08

 10,337,729

 30,301,208

  8,483,106

 14,219,828

    164,048

 13,704,852

  10,889,187

  25,447,802

   6,974,633

  15,182,258

     145,831

  14,344,308

    182,111

          0

  1,063,436

  1,181,927

          0

    596,171

           0

           0

  15,827,795

           0

  11,258,667

220

315

160

30

20

0

0

0

36

0

0

0

   1,088,919

   2,035,824

     767,210

   1,518,226

      13,095

   1,147,545

           0

           0

   1,419,270

           0

   1,643,899

     896,543

   1,759,192

     726,732

   1,407,526

       5,817

   1,007,042

  11,105,405

  26,422,238

   8,345,618

  16,487,188

     131,032

  14,728,099

District 1 - Missoula

01105

01707

03905

04C04

05208

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC. - KALISPELL   

 11,071,298

 25,447,802

  8,038,069

 16,364,185

    145,831

 14,940,479

    220

    315

    196

     30

     20

      0

102

104

120

104

90

131

82

86

95

99

44

61

8

96

8.1

6.7

8.7

8.5

4.4

6.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

883-0418
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

P

P

P

P

S

P

00005

00005

00005

00052

00354

00005

55.534

48.414

50.867

0

0

109.13

58.7

55.707

50.867

2.8

5.5

111.62

3.166

7.293

0

2.8

5.5

2.49

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.106

11.763

0

4.516

8.871

4.016

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

NUNNALLEE-BENJAMIN (U1991

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9200

406 444-9200

406 444-9128

406 523-5846

406 444-7634

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPP 82-1(4)0

BR 9015(47)

INT IMPRV - US 93 & MT 82

FLATHEAD RIVER - 3 KM EAST OF

6541

4229

004

047

000

000

410

221

TRAFFIC SIGNAL UPGRADES

BRIDGE APPROACH ROAD

10/19/07

12/17/07

10/29/07

03/17/08

08/12/08

    413,569

  8,078,542

     437,797

   8,673,228

          0

          0

     505,000

0

240

0

0

      58,972

     973,570

      58,972

      54,768

     275,356

     435,995

   1,509,744

District 1 - Missoula

04B07

09C07

MONTANA LINES INC             

SLETTEN CONSTRUCTION COMPANY  

    437,797

  8,673,228

      0

    240

86

17

93

28 52

12.6

18.2

TBD

TBD

TBD

%

%

%

% %

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

21.249

0

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  77,210,771

   8,492,111

  72,984,019

   9,111,025

$

$

   3,023,645

           0

$

$

  76,007,664

   9,111,025

$

$

  70,543,915

   9,178,228

$

$

  77,219,580

   1,945,739

   6,570,819

   1,032,542

109

21

%

%

7.5

17

%

%

186

189

MITCHELL, JAMES D.  

RASMUSSEN, DON      

    745

    240

     36

      0

    781

    240

26

59

%

%

83

32

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,802,852

     330,124

$

$

   6,968,217

   1,032,542

$

$

PENDING

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

186

189

191

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

RASMUSSEN, DON      

ROBERTS, JAMES      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

883-0418

751-2049

293-3131

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

dham@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

FLATHEAD            

FLATHEAD            

Days

Days

Days

P

X

00005

15091

104.225

.05

104.225

.05

0

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

0

MI

MI

KM

KM

34.272

0

MI

MI

KM

KM

ULBERG-IVAN (U9228)

MENDS-NIGEL (U5938)

406 444-6217

406 444-9221

E

E

MI

MI

MI

KM

KM

KM

MI

MI

PENDING
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MT-NH 1-1(80)54

SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

SFCN 5-2(141)93

NORTH OF MANICKE - NORTH

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

SOMERS - SOUTH

1027

4860

1061

4228

5514

080

009

086

019

141

000

000

004

000

000

140

180

130

221

181

IGNALS,PAVEMENT MARKINGS

GRADE,GRAVEL SURFACEING,PMS

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

PMS OVERLAY,SEAL & COVER

02/05/07

06/05/06

07/31/06

04/10/06

11/14/05

03/12/07

07/17/06

08/24/06

07/24/06

03/27/06

09/09/08

11/16/07

09/15/08

08/23/06

08/07/07

  6,791,907

  1,326,835

 11,563,212

  1,499,677

  2,024,919

   5,379,825

   1,197,816

  10,719,454

   1,502,436

   2,095,928

    566,058

-     9,909

          0

    128,875

     19,348

   6,778,873

           0

  12,946,905

   1,714,682

           0

140

75

180

170

45

17

3

0

0

0

     447,341

     119,782

   1,071,805

     225,365

     271,631

     740,000

           0

   1,172,909

     225,366

           0

     777,222

     131,443

     950,160

     191,845

     131,611

   5,958,588

   1,066,821

  11,290,389

   1,577,944

   2,111,978

District 1 - Missoula

02107

02306

02706

04105

07B05

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

  5,945,883

  1,187,908

 10,719,454

  1,631,312

  2,115,276

    157

     78

    180

    170

     45

88

89

87

92

101

105

110

81

85

48

94

103

111

90

89

13

12.3

8.4

12.2

6.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

293-3131

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

LAKE                

LAKE,FLATHEAD      

Days

Days

P

S

P

00001

00548

00005

53.8

4.01

118.87

57.2

6.5

122.42

3.4

2.49

3.55

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.484

4.016

5.726

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STUDT-MARK (U8724)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

CAMERON-GLEN (U1535)

406 444-9191

406 444-6228

406 444-7634

406 444-9221

406 523-5869

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

MI
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NH 1-2(133)134

NH 7-2(49)83

IM 90-2(102)106

BH 348-1(8)14

COLUMBIA FALLS - EAST & WEST

LOLO-MISSOULA

MISSOULA - BONNER

ROCK CREEK - W OF PHILIPSBURG

5450

5984

3853

5597

133

049

102

008

000

000

000

000

181

181

170

232

ENT MARKINGS

CING OVERLAY,SEAL AND COVER

PMS OVERLAY,SEAL & COVER,PAVEM

PLANT MIX OVERLAY,SEAL & COVER

CRACK AND SEAT,PLANT MIX SURFA

SCOUR PROTECTION

02/06/06

10/05/07

03/25/02

06/05/07

07/06/06

05/12/08

05/22/02

07/30/07

10/16/06

10/22/02

08/07/07

08/06/03

  1,038,430

  4,386,319

  2,973,320

     86,066

   1,073,508

   3,712,253

   2,326,681

      88,075

-     7,586

          0

-    33,235

          0

   1,016,646

           0

   2,187,913

      97,684

30

70

90

40

0

0

0

0

      85,881

     371,225

     186,134

      11,722

      77,084

           0

     196,626

      28,328

      77,084

     230,640

     195,359

      38,286

     916,642

   3,635,004

   2,187,912

      91,173

District 1 - Missoula

18106

02907

06202

09307

J T L GROUP INC - KALISPELL   

J T L GROUP INC - MISSOULA    

JTL GROUP, INC.- MISSOULA     

HALL CONSTRUCTION SERVICES    

  1,065,922

  3,712,253

  2,293,446

     88,075

     30

     70

     90

     40

90

98

100

93

100

62

99

135

93

77

99

45

8.4

6.3

8.9

42

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.04
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,453,073

  16,589,142$

     130,728$

  16,719,872$

  18,971,977$  16,963,774

   1,774,464

89% 8.7 %

190 SACKETT, DEAN       
    500

      3

    503

99%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,482,143$

   1,866,772$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

MISSOULA            

MISSOULA            

GRANITE             

Days

Days

P

I

S

00007

00090

00348

83.2

105.633

13.935

90.917

110.159

13.935

7.717

4.526

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.447

7.3

0

MI

MI

MI

MI

KM

KM

KM

KM

9.742

MI

KM

SQUIRES-BILL (U8461)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

MENDS-NIGEL (U5938)

406 444-6228

406 523-5846

406 444-6228

406 444-9221

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 83-1(26)31

CONDON - N & S

5971 026 000

181

ENT MARKINGS

COLD MILLING,PMS OVERLAY,PAVEM

12/17/07

  3,220,189

   2,997,640

          0

   3,820,000

60

0      302,837

     191,000

     130,971

   2,939,352

District 1 - Missoula

11C06

SCHELLINGER CONST CO INC      

  2,997,640      60

77 69 63 4.5

TBD

TBD

TBD % % % %

4

Project Mgr. Totals for :

Proj. Count: 12.243
Project Mgr. Total Length:

$

$

$

$

  10,665,894

   9,124,649$

-     33,235$

   9,091,414$

   9,817,850$   8,853,441

     871,918

90% 6.7 %

181 SULLIVAN, SHEILA    
    260

      0

    260

77%76%

$

$

$$

$

$

$

$

     595,256$

     787,179$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: MISSOULA            

DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

MI

KM

19.747

MI

KM

SALYARDS-WADE (U7713) 406 444-7824

MI
KM

MI
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District 1 - Missoula

53

District Totals:

Proj. Count: District Total  Length:
170.074

 239,868,439

 236,743,168$

   6,068,509$

 242,811,679$

 244,937,008$ 229,611,131

  22,836,101

94% 8.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,045

    141

  4,186

62%

Time
Used

74%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  18,581,494$

  25,073,940$

Engineer

Estimate

Cont.

Pymts.

Days

274.312

MI

KM
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IM 90-3(96)180

STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

FENCING - DEER LODGE - N & S

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

4260

4551

4296

3611

4604

096

003

048

046

030

001

000

000

000

000

310

160

111

180

183

,SEAL & COVER,SLOPE FLAT &

INTERSTATE FENCING

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

02/04/08

07/09/07

05/07/07

05/14/02

05/14/02

08/08/07

05/16/07

06/11/02

06/11/02

08/25/03

08/25/03

12/30/03

12/30/03

    265,937

    667,951

  3,280,214

  6,276,618

    380,575

     237,257

     761,535

   2,692,754

   5,672,421

     309,276

          0

          0

          0

    130,888

-     3,176

           0

     903,054

   3,256,926

   6,006,731

     324,300

0

45

120

120

120

0

0

0

0

0

      23,969

      83,475

     447,980

     453,794

      24,742

           0

      92,582

     512,000

     480,539

      35,673

      30,685

      71,341

     552,202

     432,490

      19,773

     254,723

     829,300

   2,760,194

   5,888,740

     318,633

District 2 - Butte

01208

01607

07207

09402

09402

C KOUNTZ FENCE CO             

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    237,257

    761,535

  2,692,754

  5,803,309

    306,100

      0

     45

    120

    120

    120

107

92

85

98

98

128

77

108

90

55

104

121

111

111

12

8.6

20

7.3

6.2

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 19.95
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,871,295

09402

   9,673,243$

     127,712$

   9,800,955$

  10,728,268$  10,051,590

   1,033,960

94

%

% 11 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    285

      0

    285

114%97%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,106,491$

   1,144,763$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

Days

I

M

I

P

00090

00054

00090

00019

180.433

0

208.4

.596

188.927

.052

208.4

12

8.494

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.7

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

32.178

MI

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

406 494-9636

406 494-9636

406 444-9369

406 444-6242

406 444-6242

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 518-1(6)0

STPS  282-1(4)0

NH 50-1(30)10

HSIP 86-1(36)21

MONTANA CITY - EAST HELENA

INTERSECTION IMPV - MONTANA CI

YELLOWSTONE NATIONAL PARK

SF069 - SIGNING - N OF BOZEMAN

5967

4472

5519

6057

006

004

030

036

000

000

000

000

181

140

183

411

RY 86

PMS OVERLAY,SEAL & COVER

ROUNDABOUT @ MONTANA CITY

SEAL & COVER

SIGNING & DELINEATION ON PRIMA

05/07/07

05/07/07

02/04/08

12/17/07

06/21/07

06/28/07

07/16/08

  1,081,415

  1,495,844

    847,664

     14,124

     915,519

   1,279,658

     657,053

      11,184

          0

          0

          0

          0

   1,115,000

   1,576,000

           0

           0

60

60

0

10

0

0

0

0

     100,874

     141,927

      59,135

       1,884

     111,500

     270,000

           0

           0

     105,650

     276,478

      13,569

       5,571

     969,438

   1,419,606

     632,105

           0

District 2 - Butte

05107

10207

02108

05C07

HELENA SAND & GRAVEL INC      

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC     

OMO CONSTRUCTION INC          

    915,519

  1,279,658

    657,053

     11,184

     60

     60

      0

     10

87

90

96

0

95

102

23

296

100

163

60

10.9

19.5

2.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: .23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,577,259

   2,195,177$

           0$

   2,195,177$

   2,691,000$   2,389,044

     242,801

89% 16 %

213 CLARY,DAN           
    120

      0

    120

132%100%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     382,128$

     381,500$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9649

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@mt.gov

mcollingwood@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON,L&C     

JEFFERSON           

GALLATIN            

GALLATIN            

Days

Days

S

P

P

00282

00050

00086

0

10.5

21

.23

15.198

21.5

.23

4.698

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.371

7.577

.806

MI

MI

MI

MI

KM

KM

KM

KM

.371

MI

KM

DAVIES-JIM (U1952)

NORDHAGEN-BLAIR (U6573)

DAVIES-JIM (U1952)

PETERSON-ROY (U1791)

406 444-6227

406 444-9128

406 444-6227

406 444-9252

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPU 7409(2)

BR 9034(13)

NH 50-2(52)31

IM 0002(753)

H ST. - PARK TO BUTTE - LIVING

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

D2 BRIDGE DECK REPAIR

4979

4233

4800

5298

002

013

052

753

000

000

000

000

140

221

180

232

ACING

RIDGE REVISE

R

GRADE,GRAVEL,PLANTMIX BIT.SUFR

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

BRIDGE DECK & APPROACHES REPAI

06/05/06

11/13/06

11/13/06

03/10/08

07/10/06

01/08/07

05/09/07

04/11/08

12/12/07

    994,969

  2,691,343

  6,045,354

  2,757,194

   1,160,100

   2,887,490

   6,694,509

   2,825,501

     40,505

     95,569

-    24,991

          0

   1,172,212

   3,202,830

   7,424,880

           0

75

160

100

150

3

9

0

0

     158,829

     317,624

     535,560

     395,570

     168,475

     455,000

     593,990

           0

     177,497

     455,321

     340,279

     240,279

   1,180,235

   3,003,264

   6,099,233

   2,331,295

District 2 - Butte

08406

09206

24106

02208

A M WELLES INC                

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

TAMIETTI CONSTRUCTION CO INC  

  1,200,605

  2,983,058

  6,669,517

  2,825,501

     78

    169

    100

    150

101

94

82

83

105

100

57

61

95

99

97

70

15

15.2

5.6

10.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 19.733
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,593,454

  11,410,336$

     111,083$

  11,521,417$

  12,468,159$  10,914,837

   1,073,032

88% 9.1 %

221 COLLINGWOOD, MATT   
    345

     12

    357

96%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     992,237$

   1,278,484$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

DAY, JIM            

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

PARK                

GALLATIN            

GATTATIN,PARK      

Days

Days

U

X

P

07409

34322

00050

1.03

0

31.2

1.475

.19

45.1

.445

.19

13.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.718

.306

22.419

MI

MI

MI

MI

KM

KM

KM

KM

31.826

MI

KM

DALSOGLIO-MICHAEL (U1921)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

406 444-6250

406 444-9413

406 444-6227

406 444-9413

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 59-2(12)38

CM-STPP 1299(14)

STPP 50-2(43)89

NH 11-1(49)43

RINGLING - NORTH & SOUTH

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

TURN BAY-13 KM S OF LIVINGSTON

3878

4555

4312

4799

012

014

043

049

000

000

000

000

140

410

160

310

TREATED BASE,PLANT MIX BIT.SUR

 & COVER,SIGNALS

& COVER

GRADE,GRAVEL SURFACING,CEMENT

COLD MILLING,FILL,OVERLAY,SEAL

GRADE,GRAVEL SURFACE,PMS,SEAL

03/07/05

05/07/07

05/07/07

05/07/07

04/26/05

05/21/07

05/21/07

06/04/07

08/22/07

11/13/07

10/02/08

09/04/08

  9,671,188

  1,797,448

  1,752,796

    608,922

   9,329,696

   2,110,828

   1,965,211

     588,834

    220,636

          0

          0

          0

   9,766,912

           0

   2,202,510

     671,100

200

110

110

30

18

0

0

0

     839,673

     351,168

     324,671

      76,369

   1,234,270

           0

     324,671

      73,821

   1,316,328

     185,183

     307,903

      69,482

   9,688,430

   1,991,763

   2,015,097

     612,391

District 2 - Butte

03205

03407

03407

09407

SCHELLINGER CONST CO.,INC.    

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

BIG SKY ASPHALT INC           

  9,550,332

  2,110,828

  1,965,211

    588,834

    218

    110

    110

     30

99

94

91

91

107

53

95

94

99

91

91

100

13.6

9.3

15.3

11.3

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,313,338   4,006,860

     675,839

93 12.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,587,548

03407

  16,820,070$

     220,636$

  17,040,706$

  17,576,851$  16,638,976

   1,987,451

95

%

% 12.7 %

%

223 DAY, JIM            

TIED

TIED

    110

      0

    110

91 %73 %

    490

     18

    508

89%89%

$

$

$

$

$

$

$

$

$

$

$

$

     493,086

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,119,175$

   2,379,500$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DAY, JIM            
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MEAGHER             

                    

GALLATIN            

PARK                

Days

P

P

00050

00011

88.21

43.233

90.28

43.737

2.07

.504

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.339

.813

MI

MI

MI

MI

KM

KM

KM

KM

4.152

MI

KM

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

406 494-9636

406 444-9252

406 494-9636

406 494-9636

M

E

E

MI
KM

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPX 1(45)

SFCS 324-1(7)0

STPP 13-1(40)55

STPP 29-1(44)0

BIG HOLE GRAZING ASSOC - WETLA

HORSE PRAIRIE INTERCHANGE - WE

TURN BAY - MCALLISTER

ENNIS - WEST

4668

5961

4802

5518

045

007

040

044

000

000

000

000

510

183

310

180

PROVEMENTS

WETLAND DEVELOPMENT & OTHER IM

SEAL & COVER,GUARDRAIL

GRADE,GRAVEL,PMS-TURNBAYS

OVERLAY,SEAL & COVER

10/05/07

02/04/08

03/10/08

03/06/06

11/07/07

06/24/08

09/25/06

05/27/08

09/12/07

02/19/08

     85,870

    677,741

    858,393

    808,872

      78,595

     617,875

     863,821

     741,415

          0

          0

          0

    114,335

      88,223

           0

     985,000

     840,640

0

0

45

45

0

0

0

7

      13,233

      83,227

     116,357

      66,727

      54,698

           0

     165,000

     126,097

      50,781

      25,726

     159,169

     135,872

      63,555

     577,941

     883,508

     774,153

District 2 - Butte

04907

06108

10208

14206

T & T CONTRACTING INC         

JIM GILMAN EXCAVATING INC     

ADVANCED EARTHWORKS INC       

HOLLOW CONTRACTING INC        

     78,595

    617,875

    863,821

    855,750

      0

      0

     45

     52

72

94

90

92

93

31

96

108

96

192

79.9

4.5

18

17.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 19.098
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,430,876

   2,301,706$

     114,335$

   2,416,041$

   2,531,738$   2,299,157

     279,544

91% 16.2 %

212 HANCOCK,DALE        
     90

      7

     97

147%87%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     371,548$

     429,022$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

MADISON             

MADISON             

Days

Days

S

P

P

00324

00013

00029

0

55.1

0

12.8

55.7

5.698

12.8

.6

5.698

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.645

.968

9.19

MI

MI

MI

MI

KM

KM

KM

KM

30.803

MI

KM

URBAN-LAWRENCE (U4004)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 444-6224

406 494-9636

406 444-6227

406 494-9636

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 15-3(68)143

HSIP 69-1(26)11

STPHS 15-2(89)124

STPP 14-1(9)6

2001-SNOWFENCE-NORTH TRASK INT

2002 - CURVE - NE OF WHITEHALL

BRIDGE SKID TREATMENT - BUTTE

EAST OF TOWNSEND

5027

5378

5297

1510

068

026

089

009

000

000

001

000

310

310

232

140

ENT MARKING

VE APPROACHES

RAIL,ELEC,DRAIN,FENCE,SEEDING,

SNOW FENCE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

BRIDGE DECK TREATMENT,GRIND,PA

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

06/05/07

07/09/07

07/03/06

12/18/06

08/27/07

08/06/07

07/31/06

02/22/07

09/28/07

09/08/08

08/20/07

02/11/08

02/11/08

    130,480

  1,284,105

  1,224,775

  6,233,493

     111,248

   1,075,778

   1,373,720

   5,374,551

          0

          0

          0

    237,402

     123,385

   1,193,145

   1,505,253

   6,445,750

35

75

90

160

0

0

0

4

      11,104

     107,578

     155,950

     537,455

      19,637

     170,466

     165,578

     835,392

      18,211

     186,588

     153,226

     850,662

     106,248

   1,051,405

   1,458,386

   5,983,682

District 2 - Butte

03507

04507

07606

01C06

WESTERN TRAFFIC CONTROL INC   

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

    111,248

  1,075,778

  1,373,720

  5,611,953

     35

     75

     90

    164

86

88

97

93

93

109

93

102

91

95

82

99

17.1

17.7

10.5

14.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.874
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,639,360

   2,560,746$

           0$

   2,560,746$

   2,821,783$   2,616,039

     274,632

93% 13.7 %

214 HARRIS, DEAN        

TIED

    200

      0

    200

89%101%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     358,025$

     355,681$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

JOHNSON, SHANE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON           

SILVER BOW          

BROADWATER         

Days

Days

I

P

I

P

00015

00069

00015

00014

143

10.75

124.69

6.4

143.9

11.33

125.084

11.2

.9

.58

.394

4.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

.935

.635

7.742

MI

MI

MI

MI

KM

KM

KM

KM

3.022

MI

KM

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-9252

406 444-6227

406 444-9413

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 14-1(19)2

BH 0002(761)

IM 0002(697)

2001-TURN BAY-E OF TOWNSEND

D2 - SCOUR PROTECTION

D2 - SEISMIC RETROFIT (PHASE I

5020

5466

3095

019

761

697

000

000

001

310

232

230

TRIPE

& COVER,SIGN,STRIPE,FENCE

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

D2-SCOUR PROTECTION

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

12/18/06

03/10/08

12/18/06

02/22/07

07/28/08

02/20/07

08/22/08

    523,159

    330,511

  3,686,715

     494,069

     449,836

   3,924,794

          0

          0

          0

     483,247

           0

   4,250,000

160

0

150

0

0

0

      49,407

      75,741

     400,480

     108,852

           0

     446,250

      95,690

      58,849

     455,216

     425,045

     217,159

   3,701,782

District 2 - Butte

01C06

03208

04606

JIM GILMAN EXCAVATING INC     

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION COMPANY  

    494,069

    449,836

  3,924,794

    160

      0

    150

88

48

87

88

78

102

101

95

22.5

27.1

12.3

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

     237,402

   6,106,022

   6,928,997   6,408,727

     586,862

92 14.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 5.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,756,652

01C06

   5,868,620$

     237,402$

   6,106,022$

   6,928,997$   6,408,727

     586,862

92

%

% 14.8 %

%

211 JOHNSON, SHANE      

TIED

    160

      4

    164

99 %100 %

    160

      4

    164

99%100%

$

$

$

$

$

$

$

$

$

     946,352

$

$

     944,244$

$

$

$

$

$

$

$

$

$

$

$

     946,352$

     944,244$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON, SHANE      

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BROADWATER         

GALLATIN,MADISON

GALLATIN            

Days

Days

P

S

00014

00205

2.2

4.8

2.5

5.14

.3

.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

.548

MI

MI

MI

KM

KM

KM

8.226

MI

KM

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

BRANDENBERGER-STEPHANIE

406 444-6227

406 444-9413

406 444-7675

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 0002(508)

IM 90-6(91)313

IM 90-6(90)304

BOZEMAN AREA SEISMIC RETROFIT

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN - BEAR CANYON

3871

4187

3612

508

091

090

000

000

000

230

221

181

ETORFIT

NG

OVERLAY,SEAL & COVER

BRIDGE DECK REHAB. & SEISMIC R

GRADE,GRAVEL.PLANT MIX SURFACI

GRADING,MILL & FILL,PLANT MIX

03/07/05

03/07/05

03/07/05

04/04/05

04/04/05

04/04/05

08/14/08

08/14/08

08/14/08

  3,802,116

  5,299,047

  4,436,189

   2,543,425

   5,257,529

   4,828,423

          0

    152,709

     81,438

   2,897,793

   5,752,191

   5,223,737

200

200

200

0

1

0

     203,474

     420,602

     386,274

     289,779

     463,109

     500,000

     278,064

     543,786

     529,429

   2,741,263

   5,406,126

   5,263,959

District 2 - Butte

08205

08205

08205

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  2,543,425

  5,410,237

  4,909,861

    200

    201

    200

95

94

101

96

117

106

13

12

13

10.1

10.1

10.1

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,873,721  13,411,348

   1,010,350

97 10.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,554,578

08205

  17,004,007$

     234,147$

  17,238,153$

  18,573,557$  17,330,289

   1,486,571

93

%

% 10.8 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

12 %108 %

    350

      1

    351

48%105%

$

$

$

$

$

$

$

$

$

   1,351,279

$

$

   1,252,888$

$

$

$

$

$

$

$

$

$

$

$

   1,865,344$

   1,774,879$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@mt.gov

jstarcevich@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

I

I

I

00090

00090

00090

303.508

314.08

303.553

313.447

314.08

313.674

9.939

0

10.121

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.031

0

16.324

MI

MI

MI

KM

KM

KM

32.903

MI

KM

JOHNSON-DAVID F (U4472)

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

406 444-6261

406 444-6261

406 444-6227

E

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 29-3(3)72

HSIP 1806(4)

STPP 29-4(27)85

NH-HFL 8-1(30)23

2002 - SIGNING/GUARDRAIL - SOU

2001 - SIGNALS - FRONT/MAIN -

ELIZABETH WARREN INT IMP - BUT

GUARDRAIL / EROSION - MACDONAL

5367

5025

4180

5136

003

004

027

030

000

000

001

000

310

410

410

310

GNING UPGRADE

TTE

TTE

GUARDRAIL,NEW DELINEATORS & SI

INTERSECTION IMPROVEMENT IN BU

INTERSECTION IMPROVEMENT IN BU

GUARDRAIL & EROSION

11/09/07

04/09/07

04/09/07

03/10/08

05/07/08

05/24/07

05/24/07

06/16/08

06/17/08

     72,878

    221,771

    356,315

  1,516,157

      53,539

     253,221

     425,235

   1,111,111

          0

          0

          0

          0

      60,098

     341,000

     576,878

           0

24

60

60

65

0

0

0

0

       9,015

      33,376

      56,595

     187,084

      35,000

     100,000

     108,000

           0

      19,639

      82,023

     118,600

      94,996

      49,723

     273,191

     487,662

   1,035,476

District 2 - Butte

02B07

06207

06207

08208

G S T INC                     

SOUTH HILLS ELECTRIC          

SOUTH HILLS ELECTRIC          

HELENA SAND & GRAVEL INC      

     53,539

    253,221

    425,235

  1,111,111

     24

     60

     60

     65

83

80

85

93

56

82

110

51

71

95

95

86

39.5

30

24.3

9.2

2

Contract Totals for :

Proj. Count:
     578,086

    678,456

           0

     678,456

     917,878     760,853

      89,971

83 26.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .311
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,167,121

06207

   1,843,106$

           0$

   1,843,106$

   2,089,087$   1,846,052

     286,070

88

%

% 17.1 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     60

      0

     60

95 %96 %

    149

      0

    149

87%73%

$

$

$

$

$

$

$

$

$

$

$

$

     200,623

$

$

     208,000$

$

$

$

$

$

$

$

$

$

$

$

$

$

     315,258$

     430,084$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

JEFFERSON,SILVER

SILVER BOW          

SILVER BOW          

LEWIS & CLARK,POW

Days

U

P

01806

00029

.25

85.446

.25

85.757

0

.311

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.502

MI

MI

MI

MI

KM

KM

KM

KM

.502

MI

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

406 444-9252

406 444-9252

406 444-9252

406 444-6227

E

E

MI
KM

MI

MI

MI

MI
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District 2 - Butte

35

District Totals:

Proj. Count: District Total  Length:
89.27

  72,178,143

  69,677,011$

   1,045,315$

  70,722,323$

  76,409,440$  70,494,711

   7,250,923

92% 12 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,189

     42

  2,231

92%

Time
Used

93%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,456,558$

   9,118,157$

Engineer

Estimate

Cont.

Pymts.

Days

143.983

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

STPU 5299(72)

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

GREAT FALLS URBAN SYSTEM

4868

4331

4420

4667

6124

019

016

002

069

072

000

000

000

000

000

221

140

140

140

183

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

 MARKINGS

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

CRACKSEALING,SEAL & COVER,PAVE

10/05/07

05/08/06

10/05/07

10/05/07

02/04/08

04/03/08

06/28/06

12/17/07

12/17/07

05/05/08

04/17/08

  1,350,429

  1,315,299

    729,030

  5,380,783

    598,576

   1,416,830

   1,237,969

     707,992

   5,131,391

     601,215

          0

-    15,445

          0

          0

          0

           0

   1,226,494

           0

           0

           0

140

90

250

250

45

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      72,146

           0

     197,829

           0

           0

           0

     130,724

     214,479

      63,632

     246,804

      31,318

     537,026

   1,151,560

     466,737

   3,287,657

     574,851

District 3 - Great Falls

01907

02406

03907

03907

10108

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

  1,416,830

  1,222,524

    707,992

  5,131,391

    601,215

    140

    103

    250

    250

     45

38

94

66

64

96

82

108

81

50

43

64

100

55

55

76

24.3

18.6

13.6

7.5

5.4

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383   3,754,394

     574,021

64 8.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .858
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,374,117

03907

   9,095,397$

-     15,445$

   9,079,952$

   9,083,922$   6,017,831

     916,623

66

%

% 11.4 %

%

388 AAFEDT, RANDY       

TIED

TIED

    250

      0

    250

55 %54 %

    525

     13

    538

68%68%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     310,436

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     686,957$

   1,003,035$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

CASCADE             

Days

P

U

U

00024

05201

05236

57.843

2.16

.48

58.231

2.46

.65

.388

.3

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

1.384

MI

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

MI
KM

MI

MI

MI

MI

MI
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ER 58-1(23)30

MT-NH 1-3(40)247

ER 409-1(6)32

NH-STPU-HSIP 1-6(52)381

US 89 DAMAGE - NW OF BROWNING

CUT BANK-WEST

MTS 409 SLIDE-S OF WHITLASH

US-2 - HAVRE

5236

1310

5234

4321

023

040

006

052

000

000

000

000

140

140

151

140

SSED STRUCTURE

 PLACE,SEED & DRAINAGE

COVER,DRAIN,SEEDING,SIGNING

SLIDE REPAIR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADE,GRAVEL,TOPSOIL SALAVGE &

GRADE,GRAVEL,PMBS,PCCP,SEAL &

07/03/06

10/02/06

11/24/03

03/05/07

08/04/06

10/31/06

04/26/04

04/09/07

08/14/07

01/25/08

06/12/04

02/11/08

09/22/08

09/14/04

    197,425

 14,993,330

    124,605

 26,111,453

     356,493

  15,455,555

     138,914

  28,807,619

-    22,189

     71,494

     18,400

     76,068

  16,654,747

     203,864

           0

25

180

30

300

0

12

0

0

      35,649

   1,854,667

      16,670

   1,996,057

   1,853,395

      47,832

           0

     217,273

   1,363,428

      43,587

   1,417,356

     307,866

  15,854,745

     181,992

  31,023,302

District 3 - Great Falls

02606

05606

01B03

02207

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

NELCON INC                    

    334,304

 15,527,049

    157,314

 28,883,687

     25

    192

     30

    300

86

95

89

108

609

74

91

71

100

93

57

70.6

8.6

23.9

4.6

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 8.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,190,755

  15,812,048$

      49,305$

  15,861,353$

  17,011,240$  16,162,611

   1,890,316

95% 9.8 %

386 BECKEDAHL MARK      
    205

     12

    217

94%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,580,701$

   1,889,044$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

GLACIER             

LIBERTY             

HILL                

Days

Days

P

P

S

P

00058

00001

00409

00001

30.3

246.01

31.7

381.399

30.3

254.81

383.665

0

8.8

2.266

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

14.194

3.655

MI

MI

MI

MI

KM

KM

KM

KM

14.194

MI

KM

KRINGS-DAMIAN (U5007)

KRINGS-DAMIAN (U5007)

GIARD-JASON (U2988)

NORDHAGEN-BLAIR (U6573)

406 444-6225

406 444-6225

406 454-5899

406 444-9128

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPP 66-2(7)16

NH 1-4(32)292

HSIP 232-1(6)4

NH-STPU-CM-MT-STPE15-4(108)191

HAYS - FT BELKNAP

DEVON - E & W

2002 - CURVE - NORTH OF HAVRE

SOUTH HELENA INTERCHANGE

5570

5763

5302

5587

007

032

006

108

000

000

000

000

181

181

310

110

COVER & PAVEMENT MARKINGS

EMENT MARKING

 & COVER

RAVEL SURFACE,PMS,STRUCTURE

LEVELING,PMS,GUARDRAIL,SEAL &

PMS OVERLAY,SEAL & COVER & PAV

GRADE,GRAVEL,PL MIX SURF.,SEAL

INTERCHANGE,ROUNDABOUT,GRADE,G

02/04/08

11/14/05

03/10/08

07/03/06

04/07/08

01/08/06

08/14/06

09/17/08

08/02/06

04/11/07

  3,454,043

  1,103,540

    633,008

 10,850,338

   3,943,061

   1,198,486

     722,841

   9,973,924

          0

          0

          0

    249,745

           0

   1,246,205

           0

  11,712,437

65

40

40

220

0

0

0

7

     512,598

     167,788

      81,139

     997,392

           0

      70,681

           0

   1,055,285

     180,550

      70,681

      31,640

   1,048,350

   4,165,575

   1,125,170

     761,370

  10,212,559

District 3 - Great Falls

06406

06B05

12208

01606

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

HELENA SAND & GRAVEL INC      

  3,943,061

  1,198,486

    722,841

 10,223,669

     65

     40

     40

    227

106

90

105

87

35

100

39

99

98

88

98

95

4.3

6.3

4.2

10.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 45.064
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  31,426,649

  34,810,921$

      94,468$

  34,905,389$

  34,923,590$  37,257,409

   2,774,252

107% 4.7 %

384 BERG, GARY          
    475

      0

    475

33%64%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,743,814$

   2,708,307$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

TOOLE               

HILL                

JEFFERSON,LEWIS&

Days

Days

P

P

S

I

00066

00001

00232

00015

15.738

291.748

4.2

190.5

50.029

299.755

4.7

190.5

34.291

8.007

.5

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

55.308

12.915

.806

0

MI

MI

MI

MI

KM

KM

KM

KM

72.684

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

VOELLER-TERRY (U2597)

406 454-5900

406 454-5900

406 444-6229

406 444-9457

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 5899(22)

NH 8-2(70)44

NH 8-2(72)44

UPP 5819(2)

NH 108-1(2)0

SIGNAL UPGRADE - HELENA

MONTANA-BUTTE TO 11TH-HELENA

11TH AVENUE - HELENA

FEE - 11TH TO PROSPECT

PROSPECT-FEE TO MONTANA AVE.-H

4921

5950

5949

6272

5948

022

070

072

002

002

000

000

000

000

000

410

180

183

180

180

SIGNAL UPGRADE

MILL,FILL,PMS OVERLAY,PMSC

SEAL & COVER

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

09/10/07

09/10/07

09/10/07

09/10/07

09/10/07

04/16/08

04/16/08

04/16/08

04/16/08

04/16/08

  1,977,682

    230,910

     95,842

     32,924

    648,424

   1,480,411

     218,082

     103,209

      29,046

     617,901

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

120

120

120

120

120

0

0

0

0

0

     248,821

      36,768

      17,405

       4,909

     104,018

           0

           0

           0

           0

           0

     165,578

      25,418

      11,543

       7,148

      45,499

     972,926

     169,698

      75,306

      25,605

     501,644

District 3 - Great Falls

01807

01807

01807

01807

01807

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

  1,480,411

    218,082

    103,209

     29,046

    617,901

    120

    120

    120

    120

    120

66

78

73

88

81

67

69

66

146

44

83

83

83

83

83

17

15

15.3

27.9

9.1

5

Contract Totals for :

Proj. Count:
   2,985,782

  2,448,649

           0

   2,448,649

   2,448,649   1,745,179

     411,921

71 14.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01807

% %

TIED

TIED

TIED

TIED

TIED

    120

      0

    120

83 %62 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     255,186

$

$

     411,921$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

P

U

P

00008

00008

05819

00108

43.863

44.083

0

.192

44.083

45.001

.09

.907

.22

.918

.09

.715

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.355

1.481

.145

1.153

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6217

406 444-6229

406 444-6229

406 444-6229

406 444-6229

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 5809(19)

SFCU 5809(24)

SFCU 5809(26)

SFCU 5809(25)

SAFETY IMPROVEMENT - NORTH OF

MONTANA AVE. - CEDAR TO CUSTER

TARA COURT IMPROVEMENTS - HELE

MONTANA AVE. - LYNDALE TO CEDA

4440

5954

4715

5955

019

024

026

025

000

000

001

000

310

181

310

181

ER,CRUSHED BASE COURSE,CURB &

PLANT MIX BIT.SURF.,SEAL & COV

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

ROADWAY & SAFETY IMPROVEMENTS

12/13/04

02/04/08

02/04/08

02/04/08

02/24/05

04/14/08

04/14/08

04/14/08

01/26/07

09/16/08

  1,519,358

    256,535

     30,720

    336,139

   1,616,872

     196,293

      31,505

     250,680

     94,123

          0

          0

          0

           0

           0

           0

75

35

35

35

-3

0

0

0

     194,025

      21,253

       3,527

      28,208

           0

           0

           0

     321,163

      15,949

      12,883

      13,686

   1,794,989

     203,456

      28,768

     235,414

District 3 - Great Falls

05904

07108

07108

07108

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

  1,710,995

    196,293

     31,505

    250,680

     72

     35

     35

     35

111

104

91

94

166

75

365

49

101

77

77

77

17.9

7.8

44.8

5.8

3

Contract Totals for :

Proj. Count:
     623,394

    478,478

           0

     478,478

     478,478     467,638

      52,988

98 9.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 4.408
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,978,872

07108

  14,517,923$

     343,868$

  14,861,791$

  16,256,436$  14,220,365

   1,656,326

87

%

% 11.7 %

%

387 CARLSON, JACK       

TIED

TIED

TIED

     35

      0

     35

77 %80 %

    450

      4

    454

91%97%

$

$

$

$

$

$

$

$

$

$

$

$

      42,518

$

$

      52,988$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,667,217$

   1,714,219$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

U

U

U

U

05809

05809

05809

05809

1.7

.61

1.237

0

2.8

1.28

1.322

.61

1.1

.67

.085

.61

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.774

1.081

.137

.984

MI

MI

MI

MI

KM

KM

KM

KM

7.11

MI

KM

DALSOGLIO-MICHAEL (U1921)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6250

406 444-6229

406 444-6229

E

E

E

E

MI
KM

MI

MI

MI

MI

PENDING



08-OCT-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 30 of 49

BH 3-4(22)102

STPP 21-1(19)4

CM 5299(71)

HSIP 226-1(6)1

TWO MEDICINE RIVER BRIDGE - SC

CONRAD - NORTHEAST

SIDEWALKS - FOX FARM / PARK GA

SF069 - SIGNING - S OF GREAT F

4046

5769

4568

6062

022

019

071

006

001

000

000

000

160

181

620

411

,SEAL & COVER

SCOUR PROTECTION

COLD MILLING,PLANT MIX OVERLAY

SIDEWALKS,CURB & GUTTER IN GTF

SIGNING

02/04/08

02/06/06

04/09/07

12/17/07

08/25/08

06/15/06

05/10/07

03/24/08

09/21/06

08/03/07

05/02/08

08/02/07

    354,105

    456,822

    285,083

     53,725

     269,109

     555,556

     341,716

      40,355

          0

          0

          0

          0

           0

     672,777

     447,593

      55,000

20

30

0

20

0

0

0

0

      36,249

      50,000

      45,473

       6,794

           0

      51,320

      53,711

      50,000

      53,860

      46,725

      48,614

      34,757

     113,102

     556,558

     398,905

      40,869

District 3 - Great Falls

09108

13106

01207

02C07

SANDRY CONSTRUCTION CO INC    

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

OMO CONSTRUCTION INC          

    269,109

    555,556

    341,716

     40,355

     20

     30

      0

     20

42

83

89

74

149

91

91

70

120

97

40

47.6

8.4

12.2

85

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 1.702
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     810,927

     824,665$

           0$

     824,665$

     941,886$     669,660

      86,249

71% 15 %

383 KLETTE, MIKE        
     50

      0

     50

106%115%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     100,585$

      87,569$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@mt.gov

rvosen@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

PONDERA             

CASCADE             

CASCADE             

Days

Days

P

P

S

00003

00021

00226

101.8

3.746

.625

102.073

5.175

14.602

.273

1.429

13.977

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.44

2.305

22.544

MI

MI

MI

MI

KM

KM

KM

KM

2.745

MI

KM

MCCRAY-KEVIN (U5800)

KRINGS-DAMIAN (U5007)

LLOYD-MIKI (U0413)

ULBERG-IVAN (U9228)

406 444-6265

406 444-6225

406 444-9200

406 444-6217

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



08-OCT-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 31 of 49

HSIP 60-2(75)29

HSIP 60-2(67)90

IM 15-5(101)270

NH-STPE 5205(18)

SF069-SIGNING-KINGS HILL N

2000 - SFTY IMPVMT - GTF - EAS

GREAT FALLS - NORTH & SOUTH

NORTHEAST BYPASS - GREAT FALLS

6083

4716

4041

4042

075

067

101

018

000

000

000

000

411

310

170

130

VER

GNING LIGHTING,TRAFFIC SIGNALS

SIGNING

INSTALL ACCELERATION LANE

CRACK SEAT PCCP,PMSO,SEAL & CO

GRADE,PCCP,PMBS,STROM DRAIN,SI

12/17/07

12/17/07

11/13/06

05/27/04

04/15/08

03/12/07

07/06/04

05/11/07

05/01/08

    214,622

    229,455

 11,659,221

  6,938,185

     155,416

     259,238

  11,229,608

   6,656,255

          0

          0

    310,139

    274,292

           0

           0

  12,844,621

   6,986,809

45

25

0

0

0

0

6

41

      23,312

      43,650

     898,369

     798,751

           0

           0

     996,381

     762,227

      60,162

      42,443

     742,435

     590,682

     140,439

     243,079

  11,433,206

   6,924,753

District 3 - Great Falls

03C07

06C07

10406

15304

WESTERN TRAFFIC CONTROL INC   

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

    155,416

    259,238

 11,539,747

  6,930,546

     45

     25

      6

     41

90

94

89

99

258

97

75

77

102

84

42.8

17.5

6.5

8.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 53.259
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,380,291

  18,682,588$

     584,431$

  19,267,018$

  20,748,677$  19,181,251

   1,816,349

92% 7.9 %

381 VOSEN, ROBERT       
     90

     47

    137

149%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,519,093$

   1,929,281$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

P

I

U

00060

00060

00015

05205

28.7

89.9

270.467

5.42

53.4

90.7

282.199

7.47

24.7

.8

11.732

2.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

39.839

1.29

18.923

3.306

MI

MI

MI

MI

KM

KM

KM

KM

85.902

MI

KM

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

MALONE-KEVIN (U0723)

406 444-6217

406 444-6217

406 444-6229

406 444-9369

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 9-1(9)21

STPP 9-1(12)32

BR 9025(34)

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4048

4048

2795

009

012

034

000

001

000

140

140

221

 & STRUCTURES

NG,ELECTRICAL,STRUCTURES

TRUCTURE,GRADING,GRAVEL SURFAC

GRADE,GRAVEL,PLANT MIX OVERLAY

GRADE,GRAVEL,PMS OVERLAY,SIGNI

CONCRETE,PRE-STRESSED GIRDER S

10/02/06

03/10/08

04/29/04

11/15/06

04/10/08

07/16/04

10/13/06

 11,317,791

  7,821,069

  4,081,869

   9,634,148

   6,358,075

   3,362,748

     95,485

          0

     53,159

  10,782,786

           0

   3,475,656

180

160

210

1

0

26

     770,732

     713,583

     504,412

     926,000

           0

     625,000

   1,023,638

     521,887

     655,025

   9,537,601

   3,533,900

   3,432,656

District 3 - Great Falls

05506

09208

09404

WICKENS CONSTRUCTION INC      

JIM GILMAN EXCAVATING INC     

MORGEN & OSWOOD CONST. CO.,INC

  9,729,633

  6,358,075

  3,415,907

    181

    160

    236

88

56

99

111

73

105

75

46

100

10.7

14.8

19.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 17.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  23,220,729

  19,354,971$

     148,644$

  19,503,615$

  20,616,517$  16,504,157

   1,988,727

80% 13.3 %

385 WOODHOUSE, HAROLD   
    550

     27

    577

77%97%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,200,550$

   2,264,583$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

P

X

00009

00009

25013

20.9

31.7

.3

31.7

38.54

.3

10.8

6.84

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

11.032

0

MI

MI

MI

KM

KM

KM

28.451

MI

KM

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

MCCRAY-KEVIN (U5800)

406 444-7634

406 444-7634

406 444-6265

E

E

E

MI
KM

MI

MI

MI
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District 3 - Great Falls

33

District Totals:

Proj. Count: District Total  Length:
131.731

 115,382,340

 113,098,513$

   1,205,271$

 114,303,783$

 119,582,268$ 110,013,284

  11,128,842

92% 8.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,345

    103

  2,448

75%

Time
Used

82%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,498,917$

  11,596,038$

Engineer

Estimate

Cont.

Pymts.

Days

212.47

MI

KM



08-OCT-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 34 of 49

BR 253-1(11)4

BR-STPE 9009(11)

BR 2-1(34)2

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

TONGUE RIVER - MILES CITY

4536

4174

3989

011

011

034

000

000

000

221

221

221

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

ING,ELECTRICAL

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

TWO STRUCTURES,APPROACHES,SIGN

12/07/06

02/06/06

02/06/06

02/01/07

03/10/06

03/10/06

08/13/08

08/13/08

08/13/08

  2,412,101

  2,575,492

  4,780,211

   2,738,266

   2,303,281

   4,638,061

          0

          0

          0

   3,399,086

   2,311,506

   5,002,881

130

0

0

0

0

0

     273,827

     222,799

     464,086

     273,827

     257,799

     498,436

     246,572

     277,288

     486,559

   2,773,024

   2,290,228

   4,568,116

District 4 - Glendive

08B06

20106

20106

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION COMPANY  

  2,738,266

  2,303,281

  4,638,061

    130

      0

      0

82

99

91

90

108

98

83 8.9

12.1

10.7

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,314,387   6,858,344

     686,885

94 11.1

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

  10,713,473$   9,631,368

     960,712

90

%

% 10.5 %

%

406 BACON, DAVID        

TIED

TIED

      0

      0

      0

0 %101 %

    130

      0

    130

83%98%

$

$

$

$

$

$

$

$

$

     763,847

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

   1,010,419$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PRAIRIE             

CUSTER              

CUSTER              

Days

Days

S

X

P

00253

09054

00002

5.03

.1

2.72

5.03

.1

2.72

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

0

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

WOSOBA-LEROY (U0342)

ROBERTS-DEVIN (U7485)

406 444-7611

406 444-1280

406 444-7611

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 251-1(4)18

NH 1-9(39)555

SFCS 251-2(5)32

BR 248-6(6)24

KIRN COULEE - 37 KM NE OF POPL

NASHUA - EAST & WEST

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

4880

2144

4354

4879

004

039

005

006

000

000

000

000

222

150

181

220

GRAVEL,PMBS,SEAL & COVER,BRIDG

L & COVER

LVERTS

GRADE,GS,PMS & APPROACHES

PAVEMENT PULVERIZATION,GADING,

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

02/04/08

08/18/05

02/07/05

04/03/07

10/31/05

06/29/05

05/11/07

12/14/07

09/07/05

07/31/08

10/02/08

01/24/06

    738,819

 13,064,677

    785,290

    961,567

     562,035

  14,144,681

     770,525

     694,758

          0

-     7,779

          0

          0

  14,361,919

           0

           0

75

180

45

75

0

0

0

0

      94,633

   1,414,468

      61,642

     115,583

     861,584

           0

           0

      74,054

     999,345

      33,760

     110,164

     554,414

  14,094,282

     725,686

     726,504

District 4 - Glendive

01108

01305

06204

07307

APOLLO INC                    

S K CONSTRUCTION, INC.        

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

    562,035

 14,136,902

    770,525

    694,758

     75

    180

     45

     75

99

98

94

105

78

116

55

95

91

100

91

99

13.4

7.1

4.7

15.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 10.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,550,353

  16,171,999$

-      7,779$

  16,164,220$

  16,389,237$  16,100,886

   1,686,326

98% 7.6 %

409 BUTZLAFF, MIKE      
    375

      0

    375

97%107%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,217,323$

   1,133,442$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

VALLEY              

DANIELS,ROOSEVEL

DANIELS             

Days

Days

S

P

00251

00001

17.8

554.66

17.8

564.86

0

10.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

MI

MI

MI

MI

KM

KM

KM

KM

16.452

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

406 444-6230

406 345-8214

406 444-7606

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 37-3(12)96

STPP 18-1(13)2

STPP 18-1(9)18

IM 94-4(71)130

EPSIE - EAST

NW OF MILES CITY - NW

ANGELA - N & S

MILES CITY - E & W (WB)

4056

5741

2461

5916

012

013

009

071

000

000

003

000

140

180

140

180

EAL & COVER

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

ENT

GRADE,GRAVEL,CTB,PMS OVERLAY,S

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

MILL,FILL,PMS,CULVERT REPLACEM

02/04/08

02/06/06

02/06/06

04/09/07

03/19/08

07/05/06

03/24/06

07/30/07

 10,814,137

  1,911,855

 10,281,344

  4,100,781

  10,729,214

   1,680,945

  10,357,140

   3,653,764

          0

     34,131

          0

          0

           0

   1,846,847

  11,095,599

   4,389,920

180

60

200

70

0

15

0

0

   1,024,354

     134,476

     828,571

     405,249

           0

     184,685

   1,053,288

     351,108

     606,145

     163,839

   1,118,186

     280,781

   6,213,877

   1,829,381

  10,212,126

   3,942,262

District 4 - Glendive

03108

19106

25106

08207

WICKENS CONSTRUCTION INC      

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

RIVERSIDE CONTRACTING INC     

 10,729,214

  1,715,076

 10,357,140

  3,653,764

    180

     75

    200

     70

58

99

92

90

59

89

106

80

53

124

123

133

9.8

9

10.9

7.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 18.7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,007,336

  22,767,299$

      34,131$

  22,801,430$

  23,671,660$  18,255,384

   1,987,401

77% 10.3 %

407 MARTIN, DOUGLAS     

TIED

    440

     15

    455

95%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,888,170$

   2,262,327$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PHILLIPS, JERRY     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3604

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

jfleming@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWDER RIVER       

CUSTER              

CUSTER,ROSEBUD 

CUSTER              

Days

Days

P

P

I

00037

00018

00094

95.8

2.15

129.5

103.6

13.05

141.5

7.8

10.9

12

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.581

17.581

19.355

MI

MI

MI

MI

KM

KM

KM

KM

30.162

MI

KM

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

406 444-6230

406 444-6230

406 345-8214

406 444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



08-OCT-08  MONTANA DEPARTMENT OF TRANSPORTATION 
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IM 94-4(73)142

STPP 18-2(14)31

NH 1-8(26)454 F

CULVERT-NE OF MILES CITY

ROCK SPRINGS - N & S

DODSON - EAST

6159

2461

1516

073

014

026

000

002

000

141

140

140

ENT

US SURFACING & DRAINAGE

,GUARDRAIL,SEED,SIGN,STRIPING,

MILL,FILL,PMS,CULVERT REPLACEM

GRADE,GAVEL,PLANT MIX BITUMINO

GRADE,GRAVEL,PMBS,SEAL & COVER

04/09/07

05/27/04

05/07/07

07/30/07

07/19/04

06/18/07

08/17/06

10/02/08

    820,940

  7,996,830

 18,773,920

     611,022

   8,725,915

  17,323,597

          0

     83,078

          0

     681,776

   9,004,829

  21,301,505

70

200

200

0

1

0

      67,759

     698,073

   1,535,570

      88,631

     698,073

   1,564,308

      74,953

     673,508

   1,542,763

     604,576

   8,820,003

  18,608,160

District 4 - Glendive

08207

10504

02B06

RIVERSIDE CONTRACTING INC     

M K WEEDEN CONSTRUCTION, INC. 

S K CONSTRUCTION INC          

    611,022

  8,808,993

 17,323,597

     70

    201

    200

89

98

87

85

96

99

133

100

97

12.4

7.6

8.3

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   5,071,696   4,546,838

     473,008

90 7.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 12
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,918,551

08207

  12,990,701$

      83,078$

  13,073,779$

  14,076,525$  13,366,841

   1,171,081

95

%

% 7.7 %

%

405 PHILLIPS, JERRY     

TIED

     70

      0

     70

133 %81 %

    270

      1

    271

108%90%

$

$

$

$

$

$

$

$

$

     355,734

$

$

     439,739$

$

$

$

$

$

$

$

$

$

$

$

   1,029,242$

   1,137,812$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PHILLIPS, JERRY     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@mt.gov

rpisk@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

ROSEBUD,GARFIELD

PHILLIPS            

Days

Days

I

P

00094

00001

141.7

454.15

141.7

458.61

0

4.46

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

7.194

MI

MI

MI

KM

KM

KM

19.355

MI

KM

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

406 444-6230

406 444-7606

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 94-5(32)185

NH 20-1(12)1

STPS 323-1(26)22

MT 323-1(28)25

FALLON - NORTHEAST

GLENDIVE - NORTHEAST

JCT S-328 - N & S

40 KM SOUTH OF EKALAKA - SOUTH

5719

5496

5919

4138

032

012

026

028

000

000

000

007

181

180

180

140

IL,SEEDING,SIGNING & STRIPING

STRIPING

STRIPING

PLANT MIX OVERLAY,SEAL & COVER

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

GRAVEL,PMBS,SIGNING,SEEDING &

GRAVEL,PMBS,SIGNING,SEEDING &

12/17/07

06/05/07

06/05/07

06/05/07

05/12/08

08/24/07

04/14/08

04/14/08

09/05/08

09/18/08

09/18/08

  3,404,553

  5,039,659

    603,882

  4,278,659

   2,889,060

   3,566,856

     577,832

   3,772,222

          0

          0

          0

          0

   4,265,000

           0

           0

60

90

75

75

0

0

0

0

     259,707

     316,479

      51,235

     334,736

     277,225

           0

           0

     164,387

     244,185

      20,792

     189,380

   2,913,095

   3,644,061

     540,075

   3,762,905

District 4 - Glendive

07C07

08507

12507

12507

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

  2,889,060

  3,566,856

    577,832

  3,772,222

     60

     90

     75

     75

101

85

93

100

63

88

41

57

58

120

147

147

5.6

6.7

3.8

5

2

Contract Totals for :

Proj. Count:
   4,882,541

  4,350,054

           0

   4,350,054

   4,350,054   4,302,980

     385,971

99 4.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 31.201
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,326,753

12507

  10,805,970$

           0$

  10,805,970$

  11,504,114$  10,860,136

     962,157

94

%

% 5.7 %

%

411 SLASKA, JIM         

TIED

TIED

     75

      0

     75

147 %54 %

    225

      0

    225

112%67%

$

$

$

$

$

$

$

$

$

$

$

$

     210,172

$

$

     385,971$

$

$

$

$

$

$

$

$

$

$

$

$

$

     618,744$

     922,903$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

PRAIRIE             

DAWSON              

CARTER              

CARTER              

Days

P

S

S

00020

00323

00323

.609

21.62

24.83

18.6

24.83

34.83

17.991

3.21

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

29.018

5.177

16.129

MI

MI

MI

MI

KM

KM

KM

KM

50.324

MI

KM

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

ZEIGLER-LIZA (U6564)

406 345-8214

406 345-8228

406 444-6905

E

E

E

MI
KM

MI

MI

MI

MI

PENDING
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STPS 261-2(5)26

RICHLAND COUNTY LINE - NORTH

4482 005 000

140

NMENT

GRADE,GRAVEL PLANTMIX,NEW ALIG

04/09/07

08/06/07   4,710,809

   4,525,860

          0

   4,988,932

150

0      501,963

     636,090

     608,785

   4,282,445

District 4 - Glendive

11307

MARTIN CONSTRUCTION INC - ND  

  4,525,860     150

86 96 133 14.2

TBD

TBD % % % %

$

$

$

$

$

$

$$

$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SNYDER, AARON       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: RICHLAND,WIBAUX 

DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

MI

KMGILBERT-KEVIN (U2995) 406 444-6230

MI
KM

MI
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District 4 - Glendive

19

District Totals:

Proj. Count: District Total  Length:
76.561

  98,055,526

  94,265,034$

     109,430$

  94,374,464$

 102,645,446$  91,105,220

   8,805,210

89% 8.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,790

     16

  1,806

102%

Time
Used

91%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,915,446$

   8,686,944$

Engineer

Estimate

Cont.

Pymts.

Days

123.487

MI

KM



08-OCT-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 41 of 49

STPHS 532-1(4)12

IM 90-7(86)354

SFCX 81015(2)

UPP 6905(4)

UPP 6907(3)

UPP 6906(5)

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

PARK CITY - LAUREL

8TH AVE - W 12TH TO W 9TH

W 12TH ST - 5TH AVE N TO 8TH

MARYLAND LN - WA TO 8TH AVE N

3641

5173

4389

6279

6278

6277

004

086

002

004

003

005

000

000

000

000

000

000

310

151

181

183

181

181

EL

TE RT 90

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

SEAL & COVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

SEAL & OVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

09/06/02

08/06/07

03/10/08

03/10/08

03/10/08

03/10/08

11/08/02

04/22/08

07/24/08

07/24/08

07/24/08

07/24/08

05/19/03

10/06/04

    121,638

  7,266,236

    457,291

     22,682

     30,294

     57,774

     118,008

   6,224,396

     508,671

      21,155

      40,081

      57,109

-       910

          0

          0

          0

          0

          0

     136,740

           0

           0

           0

           0

           0

30

120

45

45

45

45

0

0

0

0

0

0

      11,801

     838,426

      76,301

       3,562

       6,748

       9,615

      54,696

           0

           0

           0

           0

           0

      53,544

     346,211

      24,469

       3,661

       4,348

       5,403

     131,743

   4,255,184

     174,167

      12,533

      31,941

      38,991

District 5 - Billings

01602

02707

04108

04108

04108

04108

J & S CONSTRUCTION INC.       

PRINCE INC                    

G S T INC                     

G S T INC                     

G S T INC                     

G S T INC                     

    117,098

  6,224,396

    508,671

     21,155

     40,081

     57,109

     30

    120

     45

     45

     45

     45

96

68

34

59

80

68

98

41

32

103

64

56

40

84

62

62

62

62

40.6

8.1

14

29.2

13.6

13.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

STILLWATER,YELLO

STILLWATER,YELLO

STILLWATER,YELLO

STILLWATER,YELLO

Days

S

I

U

U

U

00532

00090

06905

06907

06906

10.1

354.026

.64

0

1.47

8.59

360

1

.22

2.23

-1.51

5.974

.36

.22

.76

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-2.435

9.635

.581

.355

1.226

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

DAHLKE-RYAN (U4059)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 994-1843

406 657-0232

406 657-0229

406 444-6226

406 657-0232

406 657-0232

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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BR 532-1(13)14

NH 53-2(8)46

BIG DITCH-9 KM WEST OF BILLING

MAIN STREET - LAVINA

4884

3924

013

008

000

000

222

140

IDEWALK

REPLACE BRIDGE WITH CULVERT

GRADE,GRAVEL,PMS,CURB,GUTTER,S

11/09/07

12/18/06

03/24/08

04/09/07

02/20/08

    323,148

  1,331,190

     259,988

   1,127,909

          0

     11,547

     325,000

   1,315,000

30

90

0

10

      43,775

     169,186

     130,000

     333,000

     111,545

     341,598

     271,249

   1,180,353

District 5 - Billings

01B07

05C06

STILLWATER EXCAVATING         

RIVERSIDE CONTRACTING INC     

    259,988

  1,139,456

     30

    100

83

90

86

103

103

100

41.1

28.9

4

Contract Totals for :

Proj. Count:
     568,041

    627,016

           0

     627,016

     627,016     257,632

      96,226

41 14.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

5.804

-1.58

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,955,915

   1,654,338

04108

   6,969,420

   1,387,897

$

$

-        910

      11,547

$

$

   6,968,510

   1,399,444

$

$

   6,988,152

   1,640,000

$

$

   4,644,559

   1,451,602

     946,453

     212,961

66

89

%

%

%

9.4

31.2

%

%

%

501

502

BERGEN, PERRY       

DYEKMAN JEFF        

     45

      0

     45

62 %39 %

    195

    120

      0

     10

    195

    130

72

101

%

%

44

98

%

%

$

$

$

$

$

$

      37,881

$

$

      96,226$

$

$

$

$

$

$

$

$

$

$

$

$

     437,636

     453,143

$

$

     989,348

     463,000

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

501

502

506

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

657-0259

657-0267

538-1326

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

670-3734

670-4062

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

YELLOWSTONE       

GOLDEN VALLEY     

Days

Days

Days

S

P

00532

00053

13.78

45.66

11.87

45.99

-1.91

.33

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

-3.081

.532

MI

MI

KM

KM

9.362

-2.549

MI

MI

KM

KM

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

406 657-0229

406 657-0232

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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NH-IM 0002(575)

NH 57-5(27)159

NH 57-5(30)159

STPS 239-1(3)0

NH 61-1(14)22

D5/D4 - CULVERTS

MOSBY REST AREA

CULVERTS-MOSBY EAST

HOBSON - UTICA

FLATWILLOW CREEK - N & S

4371

2013

4728

4485

5973

575

027

030

003

014

000

000

000

000

000

141

111

141

160

181

CAL,SEWER,IRRIGATION,LANDSCAPI

R

D5/D4 CULVERTS RREPLACEMENTS

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADE,GRAVEL & PMS,SEAL & COVE

MILL,PMS OVERLAY,SEAL & COVER,

10/20/06

04/29/04

11/15/04

02/04/08

12/18/06

03/21/07

06/14/04

06/16/05

03/13/08

08/28/07

09/12/08

10/17/07

05/11/06

07/31/08

  1,960,375

  2,153,988

    419,804

  6,927,150

  2,028,762

   2,665,428

   2,001,308

     469,286

   6,995,551

   1,820,257

    223,636

    296,730

    113,211

          0

          0

   2,980,000

   2,302,884

     610,637

   7,903,963

           0

90

120

60

160

45

15

33

23

0

0

     399,814

     300,196

      61,007

     943,109

     182,026

     387,400

     320,681

     153,637

     947,095

           0

     364,420

     331,790

     154,122

     585,958

      86,809

   2,431,834

   2,230,375

     610,635

   6,452,702

   1,872,806

District 5 - Billings

01806

02404

05804

07B06

10C06

MARTIN CONSTRUCTION INC - ND  

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

WICKENS CONSTRUCTION INC      

CENTURY COMPANIES INC         

  2,889,064

  2,298,037

    582,497

  6,995,551

  1,820,257

    105

    153

     83

    160

     45

82

97

100

82

103

94

103

100

62

48

217

98

93

52

104

15

14.9

25.2

9.1

4.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.866
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,490,079

  13,951,830$

     633,577$

  14,585,406$

  15,617,741$  13,598,352

   1,886,152

87% 11.2 %

506 KOSKI TOM           
    475

     71

    546

107%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,523,099$

   1,990,839$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

GARFIELD            

JUDITH BASIN        

FERGUS,PETROLEU

Days

P

P

S

00057

00057

00239

159.8

158.8

0

159.8

161

11.666

0

2.2

11.666

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

3.548

18.816

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

22.364

MI

KM

LLOYD-MIKI (U0413)

CONWAY-TIM (U1589)

STUDT-MARK (U8724)

BENTE-FREDRICK (U0547)

DAHLKE-RYAN (U4059)

406 444-9200

406 444-7292

406 444-9191

406 444-7634

406 444-6226

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

IM 90-9(99)509

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

CROW AGENCY - GARRYOWEN

1300

4606

5176

017

021

099

000

000

000

140

140

160

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

 COVER

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

CLD MILLING,PMS OVERLAY,SEAL &

02/09/04

02/09/04

05/07/07

03/29/04

03/29/04

08/01/07

11/18/05

11/18/05

06/19/07

06/19/07

  8,409,892

    102,584

  4,339,329

   8,801,013

     103,822

   5,218,982

  1,349,853

      8,000

          0

  10,386,868

     106,159

   5,934,490

180

180

60

29

0

0

     880,101

      10,382

     520,953

   1,150,008

      40,340

     300,225

   1,150,008

      17,118

     287,742

  10,254,430

     103,097

   5,235,925

District 5 - Billings

02903

02903

06407

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

RIVERSIDE CONTRACTING INC     

 10,150,866

    111,822

  5,218,982

    209

    180

     60

99

97

88

100

42

96

91

106

127

11.2

16.6

5.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,493,027  10,357,527

     890,483

99 11.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

  10,493,027$  10,357,527

     890,483

99

%

% 11.3 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %98 %

    180

     29

    209

91%98%

$

$

$

$

$

$

$

$

$

   1,167,126

$

$

   1,190,348$

$

$

$

$

$

$

$

$

$

$

$

   1,167,126$

   1,190,348$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

BIG HORN            

Days

Days

P

P

I

00045

00045

00090

8

3.97

508.714

17.2

3.97

516.64

9.2

0

7.926

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

12.784

MI

MI

MI

KM

KM

KM

14.839

MI

KM

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

406 657-0232

406 657-0232

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM-STPHS 90-8(154)433

BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

AR 5102042(1)

WEST LAUREL INTERCHANGE

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

BRIDGE REPAIR - MOSSMAIN INT

4444

4839

4243

4374

4693

4961

154

033

025

008

011

001

000

000

000

000

000

000

230

223

220

140

221

999

 APPROACH WORK

 STRUCTURE

X BITUMINOUS SURFACING

BRIDGE DECK REHAB,WIDENING,PMS

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

06/05/06

12/18/06

02/05/07

09/02/03

06/05/07

06/07/02

06/19/06

10/09/07

04/09/07

10/16/03

07/10/07

07/08/02

09/29/07

07/25/08

09/12/08

05/27/04

08/04/08

08/16/02

05/13/08

09/27/04

10/10/02

  3,686,903

    313,340

  2,144,301

  1,084,158

  2,731,673

     59,013

   3,680,245

     273,828

   2,120,543

     496,721

   2,238,122

      78,489

     31,809

      9,139

     13,845

          0

          0

      4,000

   4,611,830

     320,000

           0

           0

           0

           0

0

60

140

0

120

30

2

4

5

0

0

0

     653,940

      41,074

     351,380

      59,607

     516,985

      11,773

     368,947

     144,000

           0

           0

           0

           0

     323,093

     136,170

     364,014

      85,454

     249,736

           0

   3,725,058

     279,615

   2,042,975

     441,188

   2,101,924

      79,078

District 5 - Billings

01506

06C06

08107

08803

09507

17502

SLETTEN CONSTRUCTION COMPANY  

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

DIAMOND CONSTRUCTION, INC.    

  3,712,054

    282,967

  2,134,387

    496,721

  2,238,122

     82,489

      2

     64

    145

      0

    120

     30

81

87

96

89

94

101

88

95

104

143

48

0

98

113

98

50

8.7

48.7

17.8

19.4

11.9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

CARBON              

CARBON              

FERGUS              

YELLOWSTONE       

Days

I

M

X

P

P

00090

00171

05307

00028

00081

433.01

.01

.56

51.15

33.6

0

433.01

.01

.6

51.32

33.6

0

0

0

.04

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.065

.274

0

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JEFF (U6628)

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 444-7610

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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HSIP 78-1(10)5

STPP 72-1(8)0

2000-SFTY IMP-8 KM NW RED LODG

WYOMING LINE - BELFRY

4720

4065

010

008

000

000

140

140

NG,CULVERTS

INAGE,GUARD RAIL

GRADE,GRAVEL,PMS OVERLAY,FENCI

GRADING,GRAVEL,PMS OVERLAY,DRA

11/09/07

11/13/06

05/05/08

01/23/07

    803,189

 12,141,413

     668,417

  12,515,352

          0

    371,328

     915,000

  14,575,000

75

240

0

-26

      75,030

   1,001,228

     201,300

   1,530,375

     217,704

   1,445,304

     722,116

  13,425,777

District 5 - Billings

03B07

04506

MONTANA CIVIL CONTRACTORS INC 

RIVERSIDE CONTRACTING INC     

    668,417

 12,886,680

     75

    214

79

92

108

94

113

85

30.1

10.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.21

10.94

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,019,388

  12,944,602

   8,887,948

  13,183,769

$

$

      58,793

     371,328

$

$

   8,946,740

  13,555,097

$

$

   9,865,705

  15,490,000

$

$

   8,669,838

  14,147,893

   1,634,759

   1,076,258

88

91

%

%

13.4

11.8

%

%

507

504

RIEGER, PAUL        

SANDINE DON         

    350

    315

     11

-    26

    361

    289

100

92

%

%

80

96

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,158,467

   1,663,008

$

$

   1,452,692

   1,731,675

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

507

504

508

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

657-0264

446-1728

657-0271

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

670-3735

670-3738

670-4054

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

CARBON              

CARBON              

Days

Days

Days

P

P

00078

00072

5.2

0

5.6

10.54

.4

10.54

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

.645

17

MI

MI

KM

KM

.339

17.645

MI

MI

KM

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

406 444-6226

406 444-6226

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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BR-IM 1010(2)

SMP 0599(02)

WEST BILLINGS-KING AVE BRIDGES

BILLINGS DISTRICT -CRUSH AND S

1050

4731

002

002

000

000

221

999

L & COVER,STRUCTURES

GRADE,GRAVEL SURFACING,PMS,SEA

CRUSHING & STOCKPILING

04/10/06

07/13/01

06/16/06

08/20/01

10/18/01

01/07/02

 10,141,489

    125,063

  12,386,373

      74,988

    406,343

          0

  13,772,303

           0

425

0

6

0

   1,857,956

       7,499

   1,375,650

           0

   1,123,429

           0

  12,681,696

      75,082

District 5 - Billings

08306

10601

SLETTEN CONSTRUCTION COMPANY  

PURCELL CONSTRUCTION          

 12,792,716

     74,988

    431

      0

92

100

82

0

78 8.9

TBD

TBD %

%

%

%

% %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

YELLOWSTONE       

CARBON              

Days

Days

U 01010

2.698

0

2.921

0

.223

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.36

0

MI

MI

KM

KM

DALSOGLIO-MICHAEL (U1921) 406 444-6250

E

MI

MI

KM

KM

MI

MI
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District 5 - Billings

26

District Totals:

Proj. Count: District Total  Length:
46.589

  69,182,679

  70,966,042$

   2,838,531$

  73,804,571$

  79,876,406$  70,862,474

   9,033,474

89% 11 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,120

    101

  2,221

94%

Time
Used

82%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,813,650$

   9,501,276$

Engineer

Estimate

Cont.

Pymts.

Days

75.144

MI

KM
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Statewide Totals:

166Proj. Count: 514.225
State Total Length:

 594,667,127

 584,749,768$

  11,267,056$

 596,016,820$

 623,450,568$ 572,086,820

  59,054,550

92% 9.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 12,489

    403

 12,892

Cont. Days

Chng. Ord.

Total. Cont.

81%

Time
Used

82

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  52,266,065$

  63,976,355$

Engineer

Estimate

Cont.

Pymts.

Days

829.396

MI

KM


